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FLanT
Mr. Richard J. Schassburger - CoaTRoL
U.S. Department of Energy
Rocky Flats Office, Building 116
P.O. Box 928 i
Golden, CO 80402-0928

Re: QU 2 Phase II RFI/RI Report
Extension Request

Dear Mr. Schassburger:

The Environmental Protection Agency  (EPA) and the Colorado Department of
Health, Hazardous Materials and Waste Management Division (CDH), have reviewed
your nine month extension request for submittal of the draft and final Phase
II RFI/RI Reports for Operable Unit 2 - the 903 Pad, Mound and East Trenches
(OU 2), dated February 26, 1993. The information supplied within the
extension request does not speak directly to DOE’s non-implementation of the
approved Phase II RFI/RI RBedrock Workplan. This is the primary reason why DOE
has failed to submit the draft Phase II RFI/RI Report for OU 2 on March 12,
1993, and believes it will fail to meet the Bugust 9, 1993, milestone date for
submittal of the final Phase II RFI/RI Report for QU 2. Based on the
information contained in your letter, the EPA and CDH do not believe you have
justified the delay under the terms of the Interagency Agreement (IAG) and
therefore hereby deny this regquest.

In addition, by failing to submit the draft Phase II RFI/RI Report for
OU 2 on March 12, 1893, DOE has violated the terms of the IAG. In accordance
with the terms of the IAG, penalties will begin to accrue on the date DOE
receives this notice of viclation. As agreed in the IAG, a stipulated penalty
may be assessed in an amount not to exceed $5,000 for the first week and
$10,000 for each additional week for which a failure occurs. Also in
accordance with the terms of the IAG, DOE shall have 15 days after receipt of
this notice of violation to invoke dispute resolution on the guestion of
whether the failure did in fact occur.

If you have any guestions regfding these matters, please call Bill
Fraser (EPA) at 294-1081 for Joe Schieffelin (CDH) at 632-3356.

Sincerely,

Martin Hestmark, Manager

Rocky Flats Project
EPA, Region VIII

Chief

Gary/W. Baughman,
Fac{lities Section
Hazardous Waste Control Program

James K. Hartman, DOE
Daniel S. Miller, AGO
Robert Benedetti, EG&G
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